
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

5400           

0004 Pay Period End Date: 06.06.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.10.2015

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 11.06.2014

11.21.2014

04.06.2015

Date Let:

CHADRON STATE PARK SOUTH

10.23.2014

Estimate Type: PROG

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.09.2015

Date Project Completion:

Counties

DAWES

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51400  000 NH-385-4(135) 385 149.82 158.76 BITUMINOUS
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$2,637,739.14

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,288,678.23 $1,628,354.39 $660,323.84
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,288,678.23 $1,628,354.39 $660,323.84
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,288,678.23 $1,628,354.39 $660,323.84

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,288,678.23 $1,628,354.39 $660,323.84

$.00 $.00 $.00

87%

% Time Comp

% Dollar Comp

40%

$2,637,739.14

06.08.2015 06.08.2015

06.08.2015

Carnahan, Brian

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

06.09.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 06.09.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 12,000.000 6,000.00

12,000.000 6,000.00

525.000 262.50

287.000 143.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 444.000 888.00

444.000 888.00

208.000 416.00

60.000 120.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.25 910.000 2,047.50

910.000 2,047.50

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.85 10,744.000 9,132.40

10,744.000 9,132.40

4,269.000 3,628.65

1,177.000 1,000.45

0004

EACHSIGN DAY
0004 

0002.55      7.00 1,418.000 9,926.00

1,418.000 9,926.00

2,924.780 20,473.46

581.660 4,071.62

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.50 2,386.000 17,895.00

2,386.000 17,895.00

3,769.310 28,269.84

1,376.750 10,325.63

0006

STA OVERLAY SOLID LINES
0006 

0003.10      307.00 130.000 39,910.00

130.000 39,910.00

63.000 19,341.00

18.000 5,526.00

0007

DAY FLAGGING
0007 

0003.20      397.00 60.000 23,820.00

60.000 23,820.00

31.000 12,307.00

9.000 3,573.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      2,047.00 1.000 2,047.00

1.000 2,047.00

1.000 2,047.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      179,820.00 1.000 179,820.00

1.000 179,820.00

1.000 179,820.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

8022.15      1.00 3,000.000 3,000.00

3,000.000 3,000.00

0.000 0.00

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0029 

8022.20      1.00 26,920.000 26,920.00

26,920.000 26,920.00

26,569.150 26,569.15

7,012.150 7,012.15

0012

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9002.10      26.50 3,000.000 79,500.00

3,000.000 79,500.00

0.000 0.00

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0030 

9005.23      24.30 5,530.000 134,379.00

5,530.000 134,379.00

5,584.490 135,703.11

5,584.490 135,703.11

0014

TON ASPHALTIC CONCRETE, TYPE SPS
0012 

9005.75      27.70 26,020.000 720,754.00

26,020.000 720,754.00

26,159.580 724,620.37

6,708.600 185,828.22

0015

TON ASPHALTIC CONCRETE, TYPE SPR
0013 

9010.50      40.00 900.000 36,000.00

900.000 36,000.00

409.570 16,382.80

303.550 12,142.00

0016

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0014 

9020.95      750.00 102.000 76,500.00

102.000 76,500.00

0.000 0.00

0.000 0.00

0017

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.12      630.00 176.960 111,484.80

176.960 111,484.80

127.817 80,524.71

127.817 80,524.71

0018

TON PERFORMANCE GRADED BINDER (52-34)
0015 

9021.13      750.00 915.280 686,460.00

915.280 686,460.00

755.286 566,464.50

193.982 145,486.50

0019

TON PERFORMANCE GRADED BINDER (64-34)
0016 

9053.00      1.90 41,980.000 79,762.00

41,980.000 79,762.00

38,075.000 72,342.50

12,000.000 22,800.00

0020

GAL TACK COAT
0017 

9053.20      4.25 20.000 85.00

20.000 85.00

0.000 0.00

0.000 0.00

0021

GAL FOG SEAL
0018 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

4.500 225.00

4.500 225.00

0022

HOURRENTAL OF LOADER, FULLY OPERATED
0019 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

5.000 250.00

4.000 200.00

0023

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0020 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

6.500 325.00

5.500 275.00

0024

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0021 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

3.500 175.00

1.500 75.00

0025

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0022 

9179.23      396.00 597.963 236,793.35

597.963 236,793.35

597.760 236,712.96

0.000 0.00

0026

STA COLD MILLING, CLASS 3
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      84.30 756.673 63,787.53

756.673 63,787.53

759.625 64,036.39

0.000 0.00

0027

STA COLD MILLING, CLASS 3

TYPE A

0024 

9185.76      8.00 945.320 7,562.56

945.320 7,562.56

0.000 0.00

0.000 0.00

0028

STA RUMBLE STRIPS, ASPHALT
0025 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0032 

9300.38      1.00 55,165.000 55,165.00

55,165.000 55,165.00

86,031.290 86,031.29

34,791.950 34,791.95

0030

EACHRAP INCENTIVE PAYMENT
0026 

9300.52      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0031

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0027 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.500 1,250.00

0.000 0.00

0032

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0028 

Contracted 2,637,739.14

Current 2,637,739.14

In place 2,288,678.23

This Estimate 660,323.84

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,637,739.14

Current 2,637,739.14

In place 2,288,678.23

This Estimate 660,323.84




